
Date: March 1, 2025

To:  BDD Board

From:   Bradley Prada, BDD Facilities Manager

 Re:  BDD Facilities Manager Monthly Update to the BDD Board
______________________________________________________________________________

This report provides an update on key facility projects, procurement progress, and staffing updates for March 2025. 
Significant progress has been made on the Major Repair and Replacement (MR&R) projects and the Re-Build Project. 
Hiring efforts continue with several key positions being posted.

• Major Repair and Replacement (MR&R) Fund. 
BDD in collaboration with City Procurement is currently processing Purchase Orders (POs) for the Membrane 
Rack Replacement and Granular Activated Carbon (GAC) Replacement projects. To optimize cost-effectiveness of 
these projects two Membrane Racks and three GAC vessels will be replaced concurrently this fiscal year. These 
projects received prior Board approval within the current fiscal year's budgetary process

• BDD Re-Build Project Progress. 
Phase II Design-Build procurement documents have been finalized and distributed to offerors. Responses, 
including technical solutions, schedules, and cost ranges, are due in early May.

BDD and City Procurement are leveraging the City's established on-call engineering contracts to streamline the 
process for securing our owner's representative. We are actively negotiating with candidates and expect to 
finalize the agreement in the coming months.

• Current Job Vacancy Updates
BDD personnel are continuing to work diligently with City personnel to address and fill existing BDD vacancies

                                  Title                                                                                  Status        

Equipment Repairman Intermediate          Filled, Started March 1st
Equipment Repair Ladder                                 Interviews completed, Processing selected candidates
Water Operator Advanced                      Candidates selected, Processing selected candidates
Contracts Administrator                                   Three applicants, Pending Interviews
Journeyman Electrician                                    Closed, Waiting on LOE
Accounting Supervisor                                    Interviews completed, Processing selected candidate
Water Operator Ladder                                    Interviews completed, Processing selected candidates
Environmental Compliance Officer                 Posted 2/25/25-3/09/25
Automation & Security Admin.                        Pending Posting 




