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Date: May 4, 2026

To: Governing Body

Via: __________________________________________________
Sam Burnett, Interim Public Works Department Director
Marcos Esquibel, Interim Complete Streets Division Director
Carol Swenson, Public Works Business Operations Manager

From: Romella Glorioso-Moss, PhD, CPM, AICP, CPO, Capital Projects Manager RGM

ITEM AND ISSUE:
Request for Approval of a Memorandum of Agreement (MOA) Between the City of Santa Fe and 
Santa Fe County Designating the City as Lead Agency for Funding Applications, Project 
Administration, and Construction of the Henry Lynch Road Reconstruction and Roundabout 
Project, Including Portions Within County Jurisdiction. (Romella Glorioso-Moss, Complete Streets 
Capital Projects Manager, rsglorioso-moss@santafenm.gov)

BACKGROUND AND SUMMARY:
The attached MOA establishes that, in the best interest of the City, County, and public, the City of 
Santa Fe will assume responsibility for funding applications, project administration, and 
construction of improvements along the full length of Henry Lynch Road, including segments 
within Santa Fe County.

The project was initiated five years ago with State funding and is nearing completion of the design 
phase. Engineering design has been led by the City in coordination with the County under an 
existing agreement.

Additional design funding is required due to an expanded scope, including the addition of 
stormwater drainage infrastructure designed to convey a 100-year storm event. This change required 
updated survey work and engineering certifications.

The total estimated construction cost is $15 million and will be delivered in two phases:
Phase A ($7 million): Reconstruction of Henry Lynch Road from La Paz Road to Agua Fría 
Street, including construction of a roundabout at Agua Fría Street. 
Phase B ($8 million): Reconstruction from Rufina Street to La Paz Road, including 
stormwater drainage improvements to address flooding in the La Paz neighborhood. 

The project will reconstruct approximately 0.5 miles of Henry Lynch Road between Agua Fría 
Street and Rufina Street as a safer, more resilient, multimodal corridor. As a key north-south 
collector, the roadway provides critical connectivity to surrounding neighborhoods, employment 
centers, and essential services, with direct access to Agua Fría Street and regional routes including 
Interstate 25 and NM 599.

JOHN BURNETT (May 15, 2026 10:09:34 MDT)
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Improvements are designed in accordance with Complete Streets principles and include on-road 
grade-separated bicycle lanes (the first in the City and County), ADA-compliant sidewalks, 10-foot 
travel lanes, raised median, a roundabout, stormwater infrastructure designed to accommodate a 
100-year storm event, curb and gutter, and street landscaping. These enhancements will improve 
traffic operations and significantly reduce the risk of severe and fatal crashes. 

Committee Review:
Public Works and Utilities Committee: 05/18/2026
Finance Committee: 05/26/2026 
Governing Body: 05/27/2026 
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