y CITY OF SANTA FE

_-*

Date: December 3, 2024
To: Governing Body
From: Samuel Ulibarri, Parks and Open Space Division Water Resources Superintendent

Scott Overlie, Parks and Open Space Division Project Manager

Via: Regina Wheeler, Public Works Department Director e

Melissa McDonald, Parks and Open Space Division Director »s.. mzuaz

Subject: Marty Sanchez Golf Course and Municipal Recreation Sports Complex Irrigation and
Ornamental Ponds Relining Construction.

Vendor Name: Mountain West Golfscapes, Inc.

Munis Vendor Number: 9551

ACTION:

Request for Approval of a Construction Contract with Mountain West Golfscapes, Inc. in the Total Amount
of $2,213,247.69 Excluding NMGRT to Repair the Irrigation Supply and Ornamental Ponds at the Marty
Sanchez Golf Course and Municipal Recreation Sports Complex for Compliance with a Corrective Action
Plan. (Scott A. Overlie, Parks Project Administrator; saoverlie@santafenm.gov)

CONTRACT NUMBER:
The FY 2025 Munis contract number is 3250312.

BACKGROUND AND SUMMARY:

On November 4, 2022, the Parks and Open Space Division received an inspection determination from the
New Mexico Environment Department Groundwater Bureau, where it was verbally communicated to the
Division that the five ponds—four at Marty Sanchez Golf Course, one at the Municipal Recreation Sports
Complex—needed to be inspected by an engineer to determine the integrity of their bentonite liners.

The ponds at the Marty Sanchez Golf Course and Municipal Recreation Sports Complex, which store
reclaimed effluent water, are regulated by the New Mexico Environment Department (NMED) under a
discharge permit. To maintain compliance, the ponds were inspected by a licensed civil engineer on
September 28, 2023. The inspection revealed that the visible portions of the liners lacked integrity,
necessitating corrective measures. In response, a Corrective Action Plan was submitted to NMED detailing
the necessary steps to address these deficiencies. The plan includes re-lining the irrigation supply ponds at
both the golf course and sports complex with high-density polyethylene (HDPE) liners. Additionally, the
ornamental pond near the golf course clubhouse will also receive an HDPE liner, while two other
ornamental ponds will be retired and converted into native pollinator habitat areas to enhance ecological
value.

This project, funded through a City one-time appropriation to the MRC, is anticipated to take approximately
12 months to complete. While the golf course will remain open throughout the construction period, there
may be minor disruptions to play due to the use of heavy equipment, particularly for work on the
ornamental ponds. The overall project scope is subject to adjustment based on feedback from the New
Mexico Environment Department (NMED). These initiatives are crucial for maintaining regulatory
compliance, safeguarding environmental resources, and ensuring the long-term functionality and
sustainability of these critical facilities.
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TOTAL COST INCLUDING NMGRT: $2,394,457.35

ATTACHMENTS:

Contract

Proposal(s)

Cooperative Agreement
Certificate of Insurance

Letter of Determination
Horizons Letter of Declination

Prior Approvals and Supporting Information:

PROCUREMENT METHOD:
The procurement method used was NMSA 1978, Coop: Omnia PRO-JOCA-4666-21

Chief Procurement Officer (CPO) / Designee:— 8= Date:Dec 30, 2024

CPO Comment/Exceptions: «NMSA 1978, Section 13-1-135

FUNDING SOURCE:

Fund Name/Number: MUNRECCMP/530

Munis Org Name/Number: MRC CAP/5300279
Munis Object Name/Number: WIP CONST /572970

Budget Officer / Designee: ot A Date: Dec 27,2024

Budget Officer Comment/Exceptions:

ASSOCIATED APPROVALS:
Does this purchase require any of the following associated approvals: [l Yes X No
(ITT, Vehicles/Fleet, Facilities, Asset, Grant Review)

IT Components included? [ Yes X No

Approval Title: Date:
Comment/Exceptions:

Vehicles included? O Yes X No
Approval Title: Date:

Comment/Exceptions:

Construction, Facilities, Furniture, Equipment included? L Yes X No

Approval Title: Date:
Comment/Exceptions:

Capital Asset * or Project**? X Yes [ONo
Project Ledger: MRC2553002

(*will this procurement result in a tangible item that costs more than $5,0007?)
(**Capital Projects are new and improvement projects that are going to cost $10,0000 or more)
Approval 7= Title: Controller Date: Dec 31,2024

Comment/Exceptions:

Is this a Grant Funded Purchase? ] Yes X No GRT 1X allocation end of FY24
Approval Title: Date:

Comment/Exceptions:




Item #:
Munis Contract #: 3250312
Coop: Omnia PRO-JOCA-4666-21

CITY OF SANTA FE
CONSTRUCTION CONTRACT

THIS CONTRACT is made and entered into by and between the City of Santa Fe, New Mexico, hereinafter
referred to as the “City,” and Mountain West Golfscapes Inc., hereinafter referred to as the “Contractor,” and is
effective as of the date set forth below upon which it is executed by the Parties.

RECITALS

WHEREAS, the City, through its Governing Body, is authorized to enter into a construction Contract
for the project; and

WHEREAS, the City has procured this Contract according to the established State and Local
Purchasing procedures for contracts of the type and amount; and

The City and the Contractor hereby agree as follows:

1. Scope of Work
A. The Contractor shall perform the following work:

Marty Sanchez Golf Course and MRC Irrigation Supply Ponds Re-lining.

Exhibit A- attached herein, Phase 1, Golf course pond- Irrigation Supply Pond GC-Remove sludge,
shape liner subgrade, install liner and venting, install rip rap shelf, clean up and
demobilize.

Exhibit B- attached herein, Phase 2, Sports Complex- Irrigation Supply Pond Sports Complex- Remove
sludge, shape liner subgrade, install liner and venting, install rip rap shelf, clean up and
demobilize.

Exhibit C- attached herein, Phase 3, Golf course pond- Ornamental ponds, Ponds on #10, #4 and #16:

e Pond on #10-grub, remove sludge, shape liner subgrade, install liner and venting, install rip rap
shelf, clean up and demobilize.

e Ponds on #4 and #16-grub, remove sludge, no liner or rep rap, haul soil from a borrow site
designated by the Parks and Open Spaces Director and on the property to fill in and compact the
ponds, fine grade and shape the filled in ponds to conform to the design intent of the golf course
and match the features and topography. Re-vegetative seeding by hydroseeding method of the
filled ponds and the borrow site with seed mix approved by the owner. Clean up and demobilize.
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The Contractor shall be responsible for verifications of all conditions, measurements, and dimensions
for bidding.

The Contractor shall be responsible for all permits, fees, and State inspections associated with the
construction.

B. Project: Marty Sanchez Golf Course Irrigation Supply Pond Re-lining

C. City Department: Public Works

Compensation

A. The City shall pay to the Contractor in full payment for services satisfactorily performed, such
compensation not to exceed Two Million two hundred forty thousand four hundred twenty seven
dollars and ninety three cents ($2,240,427.93), excluding gross receipts tax. The New Mexico
gross receipts tax levied on the amounts payable under this Contract shall be paid by the City to
the Contractor, as follows:

The Unit Bid Contract Total is determined as follows:

Base Bid $2,213,247.69
Gross Receipts Tax (8.1875%) $181,209.66
Base Bid plus NMGRT $2,394,457.35

The total amount payable to the Contractor under this Contract, including Alternates (if needed)
gross receipts tax and expenses, shall not exceed Two Million three hundred ninety four thousand
four hundred fifty seven dollars and thirty five cents ($2,394,457.35). This amount is a maximum
and not a guarantee that the work assigned to be performed by Contractor under this Contract
shall equal the amount stated herein. The parties do not intend for the Contractor to continue to
provide services without compensation when the total compensation amount is reached. Contractor
is responsible for notifying the City when the services provided under this Contract reach the total
compensation amount. In no event will the Contractor be paid for services provided in excess of
the total compensation amount without this Contract being amended in writing prior to those
services in excess of the total compensation amount being provided.

B. Payment is subject to availability of funds pursuant to the Appropriations Paragraph set forth
below and to any negotiations between the parties from year to year pursuant to Paragraph 1, Scope of
Work, and to approval by the City. All invoices MUST BE received by the City no later than fifteen (15)
days after the termination of the Fiscal Year in which the services were delivered. Invoices received after
such date WILL NOT BE PAID.

C. Contractor must submit a detailed statement accounting for all services performed and expenses
incurred. If the City finds that the services are not acceptable, within thirty days after the date of receipt
of written notice from the Contractor that payment is requested, it shall provide the Contractor a letter of
exception explaining the defect or objection to the services, and outlining steps the Contractor may take
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to provide remedial action. Upon certification by the City that the services have been received and
accepted, payment shall be tendered to the Contractor within twenty-one days after the date of acceptance.
If payment is made by mail, the payment shall be deemed tendered on the date it is postmarked.

D. If the City fails to pay the contractor within twenty-one days after receipt of an undisputed request
for payment, the City shall pay interest to the contractor beginning on the twenty-second day after payment
was due, computed at one and one-half percent of the undisputed amount per month or fraction of a month
until the payment is issued. If the City receives an improperly completed invoice, the City shall notify the
sender of the invoice within seven days of receipt in what way the invoice is improperly completed, and
the owner has no further duty to pay on the improperly completed invoice until it is resubmitted as
complete.

E. Notice of Extended Payment Provision for Grant Funded Contracts. This contract allows the City
to make payment within 45 days after submission of an undisputed request for payment for contracts
funded by grant money consistent with NMSA 1978, sec. 57-28-5(B).

3. Term

THIS CONTRACT SHALL NOT BECOME EFFECTIVE UNTIL APPROVED IN WRITING BY THE
CITY. This contract shall terminate three (3) years from date of final signature. The City reserves the right to
renew this contract on an annual basis by mutual agreement not to exceed a total of ten (10) years in accordance
with NMSA 1978, Sections 13-1-150 through 152.

4. Termination
A. Grounds. The City may terminate this Contract for convenience or cause. For contracts within
their authority, the City Manager or their designee is authorized to provide the notice of termination,
otherwise such notice of termination shall be provided by the Mayor or their designee as authorized by
the Governing Body. The Contractor may only terminate this Contract based upon the City’s uncured,
material breach of this Contract.
B. Notice; City Opportunity to Cure.
1) Except as otherwise provided in Paragraphs 7.A and 17, the City shall give Contractor
written notice of termination at least thirty (30) days prior to the intended date of termination.
2) Contractor shall give City written notice of termination at least thirty (30) days prior to
the intended date of termination, which notice shall (i) identify all the City’s material breaches of
this Contract upon which the termination is based and (ii) state what the City must do to cure
such material breaches. Contractor’s notice of termination shall only be effective (i) if the City
does not cure all material breaches within the thirty (30) day notice period or (ii) in the case of
material breaches that cannot be cured within thirty (30) days, the City does not, within the thirty
(30) day notice period, notify the Contractor of its intent to cure and begin with due diligence to
cure the material breach.
3) Notwithstanding the foregoing, this Contract may be terminated immediately upon
written notice to the Contractor (i) if the Contractor becomes unable to perform the services
contracted for, as determined by the City; (ii) if, during the term of this Contract, the Contractor
is suspended or debarred by the City; or (iii) the Contract is terminated pursuant to Paragraph 5,
“Appropriations,” of this Contract.
C. Liability. Except as otherwise expressly allowed or provided under this Contract, the City’s sole
liability upon termination shall be to pay for acceptable work performed prior to the Contractor’s receipt
or issuance of a notice of termination; provided, however, that a notice of termination shall not nullify or
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otherwise affect either party’s liability for pre-termination defaults under or breaches of this Contract.
The Contractor shall submit an invoice for such work within thirty (30) days of receiving or sending the
notice of termination. THIS PROVISION IS NOT EXCLUSIVE AND DOES NOT WAIVE THE CITY’S
OTHER LEGAL RIGHTS AND REMEDIES CAUSED BY THE CONTRACTOR'S DEFAULT/BREACH
OF THIS CONTRACT.

5. Appropriations
The terms of this Contract are contingent upon sufficient appropriations and authorization being made by

the Governing Body for the performance of this Contract. If sufficient appropriations and authorization are not
made by the Governing Body, this Contract shall terminate immediately upon written notice being given by the
City to the Contractor. The City's decision as to whether sufficient appropriations are available shall be accepted
by the Contractor and shall be final. If the City proposes an amendment to the Contract to unilaterally reduce
funding, the Contractor shall have the option to terminate the Contract or to agree to the reduced funding, within
thirty (30) days of receipt of the proposed amendment.

6. Status of Contractor

The Contractor and its agents and employees are independent contractors performing construction services
for the City and are not employees of the City. The Contractor and its agents and employees shall not accrue
leave, retirement, insurance, bonding, use of City vehicles, or any other benefits afforded to employees of the
City as a result of this Contract. The Contractor acknowledges that all sums received hereunder are reportable by
the Contractor for tax purposes, including without limitation, self-employment and business income tax. The
Contractor agrees not to purport to bind the City unless the Contractor has express written authority to do so, and
then only within the strict limits of that authority.

7. Construction Contract Performance and Payment Bond
A. When a construction contract is awarded in excess of twenty-five thousand dollars ($25,000), the

following bonds or security shall be delivered to the City and shall become binding on the parties upon
the execution of the contract. If the Contractor fails to deliver the required performance and payment
bonds, the Contractor's bid shall be rejected, its bid security shall be enforced to the extent of actual
damages. Award of the contract shall be made pursuant to the Procurement Code in the following manner:
(1) a performance bond satisfactory to the City, executed by a surety company authorized to do
business in this state and said surety to be approved in federal circular 570 as published by the
United States treasury department or the state board of finance or the local governing authority, in
an amount equal to one hundred percent of the price specified in the contract; and
(2) a payment bond satisfactory to the City, executed by a surety company authorized to do
business in this state and said surety to be approved in federal circular 570 as published by the
United States treasury department or the state board of finance or the local governing authority, in
an amount equal to one hundred percent of the price specified in the contract, for the protection of
all persons supplying labor and material to the contractor or its subcontractors for the performance
of the work provided for in the contract.
B. A subcontractor shall provide a performance and payment bond on a public works building project
if the subcontractor's contract for work to be performed on a project is one hundred twenty-five thousand
dollars ($125,000) or more.



8. Assignment
The Contractor shall not assign or transfer any interest in this Contract or assign any claims for money

due or to become due under this Contract without the prior written approval of the City.

9. Subcontracting
The Contractor shall not subcontract any portion of the services to be performed under this Contract

without the prior written approval of the City. No such subcontract shall relieve the primary Contractor from its
obligations and liabilities under this Contract, nor shall any subcontract obligate direct payment from the City.

10. Release
Final payment of the amounts due under this Contract shall operate as a release of the City, its officers
and employees from all liabilities, claims and obligations whatsoever arising from or under this Contract.

11. Confidentiality

Any confidential information provided to or developed by the Contractor in the performance of this
Contract shall be kept confidential and shall not be made available to any individual or organization by the
Contractor without the prior written approval of the City.

12. Product of Service -- Copyright
All materials developed or acquired by the Contractor under this Contract shall become

the property of the City and shall be delivered to the City no later than the termination date of this Contract.
Nothing developed or produced, in whole or in part, by the Contractor under this Contract shall be the subject of
an application for copyright or other claim of ownership by or on behalf of the Contractor.

13. Conflict of Interest; Governmental Conduct Act
A. The Contractor represents and warrants that it presently has no interest and, during the term of this
Contract, shall not acquire any interest, direct or indirect, which would conflict in any manner or degree
with the performance or services required under the Contract.

B. The Contractor further represents and warrants that it has complied with, and, during the term of
this Contract, will continue to comply with, and that this Contract complies with all applicable provisions
of the Governmental Conduct Act, Chapter 10, Article 16 NMSA 1978.

C. Contractor’s representations and warranties in Paragraphs A and B of this Article 12 are material
representations of fact upon which the City relied when this Contract was entered into by the parties.
Contractor shall provide immediate written notice to the City if, at any time during the term of this
Contract, Contractor learns that Contractor’s representations and warranties in Paragraphs A and B of this
Article 12 were erroneous on the effective date of this Contract or have become erroneous by reason of
new or changed circumstances. If it is later determined that Contractor’s representations and warranties in
Paragraphs A and B of this Article 12 were erroneous on the effective date of this Contract or have become
erroneous by reason of new or changed circumstances, in addition to other remedies available to the City
and notwithstanding anything in the Contract to the contrary, the City may immediately terminate the
Contract.

D. All terms defined in the Governmental Conduct Act have the same meaning in this section.



14. Amendment

A.  This Contract shall not be altered, changed or amended except by instrument in writing executed
by the parties hereto and all other required signatories.

B.  Ifthe City proposes an amendment to the Contract to unilaterally reduce funding due to budget or
other considerations, the Contractor shall, within thirty (30) days of receipt of the proposed Amendment,
have the option to terminate the Contract, pursuant to the termination provisions as set forth in Article 4
herein, or to agree to the reduced funding.

15. Change Orders

A.  Changes. The Contractor may only make changes or revisions within the Scope of Work as
defined by Article 1 and/or Exhibit 1 after receipt of written approval by the City Manager or his/her
designee. Such change may only be made to Tasks or Sub-Task as defined in the Scope of Work. Under
no circumstance shall such change affect the:

1)
2)
3)
4)
3)

Deliverable requirements, as outlined in the Scope of Work;

Due date of any Deliverable, as outlined in the Scope of Work;
Compensation of any Deliverable, as outlined in the Scope of Work;
Contract compensation, as outlined in Article 2; or

Contract termination, as outlined in Article 4.

B.  Change Request Process. In the event that circumstances warrant a change to accomplish the
Scope of Work as described above, a Change Request shall be submitted that meets the following criteria:

1) The Project Manager shall draft a written Change Request for review and approval by the
City Manager to include:

(a) the name of the person requesting the change;

(b)  asummary of the required change;

(© the start date for the change;

(d)  the reason and necessity for change;

(e) the elements to be altered; and

® the impact of the change.
2. The City Manager shall provide a written decision on the Change Request to the Contractor

within a maximum of ten (10) Business Days of receipt of the Change Request. All decisions
made by the City Manager are final. Change Requests, once approved, become a part of the
Contract, and become binding as a part of the original Contract.

16. Merger

This Contract incorporates all the agreements, covenants, and understandings between the parties hereto
concerning the subject matter hereof, and all such covenants, agreements and understandings have been merged
into this written contract.

Cooperative 13-1-135 This Contract is issued against the University of New Mexico Master Agreement

PROJOCA, established and maintained by OMNIA Partners, and through this language hereby incorporates this
Contract by reference and is included in the order of precedence.



No prior Agreement or understanding, oral or otherwise, of the parties or their agents shall be valid or
enforceable unless embodied in this Contract.

17. Penalties for violation of law
NMSA 1978, sections 13-1-28 through 13-1-199, imposes civil and criminal penalties for its violation. In
addition, the New Mexico criminal statutes impose felony penalties for illegal bribes, gratuities and kickbacks.

18. Equal Opportunity Compliance

The Contractor agrees to abide by all federal and state laws and rules and regulations, and Santa Fe City
Code, pertaining to equal employment opportunity. In accordance with all such laws of the State of New Mexico,
the Contractor assures that no person in the United States shall, on the grounds of race, religion, color, national
origin, ancestry, sex, age, physical or mental handicap, or serious medical condition, spousal affiliation, sexual
orientation or gender identity, be excluded from employment with or participation in, be denied the benefits of,
or be otherwise subjected to discrimination under any program or activity performed under this Contract. If
Contractor is found not to be in compliance with these requirements during the life of this Contract, Contractor
agrees to take appropriate steps to correct these deficiencies.

19. Applicable Law
The laws of the State of New Mexico shall govern this Contract, without giving effect

to its choice of law provisions. Venue shall be proper only in a New Mexico court of competent jurisdiction in
accordance with NMSA 1978, section 38-3-2. By execution of this Contract, Contractor acknowledges and agrees
to the jurisdiction of the courts of the State of New Mexico over any and all lawsuits arising under or out of any
term of this Contract.

20. Workers Compensation
The Contractor agrees to comply with state laws and rules applicable to workers compensation benefits

for its employees. If the Contractor fails to comply with the Workers Compensation Act and applicable rules
when required to do so, this Contract may be terminated by the City.

21. Other Insurance

If the services contemplated under this Contract will be performed on or in City facilities or property,
Contractor shall maintain in force during the entire term of this Contract, the following insurance coverage(s),
naming the City as additional insured.

A. Commercial General Liability insurance shall be written on an occurrence basis and be a broad
as ISO Form CG 00 01 with limits not less than $2,000,000 per occurrence and $2,000,000 in the
aggregate for claims against bodily injury, personal and advertising injury, and property damage. Said
policy shall include broad form Contractual Liability coverage and be endorsed to name the City of
Santa Fe their officials, officers, employees, and agents as additional insureds.

B. Business Automobile Liability insurance for all owned, non-owned automobiles, with a
combined single limit not less than $1,000,000 per accident.



C. Broader Coverage and Limits. The insurance requirements under this Contract shall be the
greater of (1) the minimum coverage and limits specified in this Contract, or (2) the broader coverage
and maximum limits of coverage of any insurance policy or proceeds available to the Named Insured. It
is agreed that these insurance requirements shall not in any way act to reduce coverage that is broader or
that includes higher limits than the minimums required herein. No representation is made that the
minimum insurance requirements of this Contract are sufficient to cover the obligations of Contractor
hereunder.

D. Contractor shall maintain the above insurance for the term of this Contract and name the City as
an additional insured and provide for 30 days cancellation notice on any Certificate of Insurance form
furnished by Contractor. Such certificate shall also specifically state the coverage provided under the
policy is primary over any other valid and collectible insurance and provide a waiver of subrogation.

22. Records and Financial Audit

The Contractor shall maintain detailed time and expenditure records that indicate the date; time, nature
and cost of services rendered during the Contract’s term and effect and retain them for a period of three (3) years
from the date of final payment under this Contract. The records shall be subject to inspection by the City. The
City shall have the right to audit billings both before and after payment. Payment under this Contract shall not
foreclose the right of the City to recover excessive or illegal payments

23. Indemnification

The Contractor shall defend, indemnify and hold harmless the City from all actions, proceeding, claims,
demands, costs, damages, attorneys’ fees and all other liabilities and expenses of any kind from any source which
may arise out of the performance of this Contract, caused by the negligent act or failure to act of the Contractor,
its officers, employees, servants, subcontractors or agents, or if caused by the actions of any client of the
Contractor resulting in injury or damage to persons or property during the time when the Contractor or any officer,
agent, employee, servant or subcontractor thereof has or is performing services pursuant to this Contract. In the
event that any action, suit or proceeding related to the services performed by the Contractor or any officer, agent,
employee, servant or subcontractor under this Contract is brought against the Contractor, the Contractor shall, as
soon as practicable but no later than two (2) days after it receives notice thereof, notify the legal counsel of the

City.

24. New Mexico Tort Claims Act

Any liability incurred by the City of Santa Fe in connection with this Contract is subject to the immunities
and limitations of the New Mexico Tort Claims Act, Section 41-4-1, et. seq. NMSA 1978, as amended. The City
and its “public employees” as defined in the New Mexico Tort Claims Act, do not waive sovereign immunity, do
not waive any defense and do not waive any limitation of liability pursuant to law. No provision in this Contract
modifies or waives any provision of the New Mexico Tort Claims Act.

25. Invalid Term or Condition
If any term or condition of this Contract shall be held invalid or unenforceable, the remainder of this
Contract shall not be affected and shall be valid and enforceable.

26. Enforcement of Contract
A party's failure to require strict performance of any provision of this Contract shall not waive or diminish
that party's right thereafter to demand strict compliance with that or any other provision. No waiver by a party of



any of its rights under this Contract shall be effective unless express and in writing, and no effective waiver by a
party of any of its rights shall be effective to waive any other rights.

27. Notices

Any notice required to be given to either party by this Contract shall be in writing and shall be delivered
in person, by courier service or by U.S. mail, either first class or certified, return receipt requested, postage
prepaid, as follows:

To the City: Melissa A. McDonald, Parks and Open Space Division Director
PO Box 909
Santa Fe, NM 87504-0909
mamcdonald@santafenm.gov
505-303-9502

To the Contractor: Mountain West Golfscapes, Inc.
PO Box 1630
Peralta, NM 87042
john@mwgs.us
505-869-9019

28. Authority

If Contractor is other than a natural person, the individual(s) signing this Contract on
behalf of Contractor represents and warrants that he or she has the power and authority to bind Contractor, and
that no further action, resolution, or approval from Contractor is necessary to enter into a binding contract.

29. Progress Payments
Based upon Application for Payment submitted to the City by the Contractor and Certificates for Payment

issued by the City, the City shall make progress payments on account of the Contract sum to the Contractor as
provided in the Contract documents for the period ending the last day of the month as follows:

Not later than twenty-one (21) days following the end of the period covered by the Application for
Payment, one hundred percent (100%) of the portion of the Contract Sum properly allocable to labor, materials,
and equipment incorporated in the work and one hundred percent (100%) of the portion of the Contract sum
properly allocable to materials and equipment suitably stored at the site or some other location agreed upon in
writing for the period covered by the Application for Payment, less the aggregate of previous payments made by
the City; and upon substantial completion of the entire work, a sum sufficient to increase the total payments to
one hundred percent (100%) of the Contract sum, less such amounts as the City shall determine for all incomplete
work and unsettled claims as provided in the Contract documents.

[Reserved]

30. Final Payment
Final payment, constituting the entire unpaid balance of the Contract sum, unless it is a disputed payment,

shall be paid by the City to the Contractor within twenty-one (21) calendar days, after all deficiencies to the
Contract document that were noted during the Substantial Completion Inspection and listed on the attachment to
the Certificate of Substantial Completion have been corrected, and provided the Contract has been fully performed



and a final Certificate for Payment has been issued by the City. In addition, the Contractor shall provide to the
City a certified statement of Release of Lien (AIA Document G706A or approved form), Consent of Surety,
Warranty from Prime Contractor, Warranties from Suppliers and Manufacturers, training sessions,
equipment/operating manuals, and as-built drawings.

31. Schedule

The Contractor shall, within five (5) days after the effective date of Notice to Proceed, prepare and submit
a progress schedule covering project operations for the 30-day Contract period. This progress schedule shall be
of the type generally referred to as a Critical Path Method (CPM), Critical Path Schedule (CPS), and Critical Path
Analysis (CPA), and other similar designations. The CPM shall be used to control the timing and sequences of
the project. All work shall be done in accordance with the CPM Planning and Scheduling. A written statement of
explanation shall be submitted with the progress schedule. All costs incurred by the contractor to implement the
CPM shall be borne by the Contractor and are part of their Contract.

32. General and Special Provisions

A. Terms used in this Contract which are defined in the Conditions of the Contract shall have the meanings
designated in those Conditions.

B. An enumeration of the Contractor’s General Comprehensive Liability Insurance requirements

appears in the General Conditions of the Contract for construction. Insurance requirements are also
described in the Instructions to the Bidder section of the Project Manual. Contractor shall maintain
adequate insurance in at least the maximum amounts, which the City could be liable under the New
Mexico Tort Claims Act and shall provide proof of such insurance coverage to the City. It is the sole
responsibility of the Contractor to comply with the law.

C. This Contract shall not become effective until: (1) approved by the Governing Body; and (2) signed by
all parties required to sign this Contract.

D. The Contractor shall maintain detailed time records which indicate the date, time and nature of services
rendered. These records shall be subject to inspection by the City, the Department of Finance and
Administration and the State Auditor. The City shall have the right to audit billings both before and after
payment. Payment under this Contract shall not foreclose the right of the City to recover excessive illegal
payments.

E. The Contractor warrants that the Contractor presently has no interest and shall not acquire any interest,
direct or indirect, which would conflict in any manner or degree with the performance or services required
under this Contract.

F. The Contractor hereby warrants that the Contractor complies with the Americans with Disabilities Act,
29 CFR 1630.

G. Gender, Singular/Plural. Words of any gender used in this Contract shall be held and
construed to include any other gender, and words in the singular number shall be held to include the plural,
unless the context otherwise requires.
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H. Captions and Section Headings. The captions and section headings contained in this Contract are for
convenience of reference only, and in no way limit, define, or enlarge the terms, scope, and conditions of
this Contract.

L. Certificates and Documents Incorporated. All certificates and documentation required by the
provisions of the Contract shall be attached to this Contract at the time of execution and are hereby
incorporated by reference as though set forth in full in this Contract to the extent they are consistent with
its conditions and terms.

J. Separability. If any clause or provision of this Contract is illegal, invalid or unenforceable under present
or future laws effective during the term of this Contract, then and in that event, it is the intention of the
parties hereto that the remainder of this Contract shall not be affected thereby.

K. Words and Phrases. Words, phrases, and abbreviations, which have well-known technical or
trade meanings used in the Contract documents shall be used according to such recognized meaning. In
the event of a conflict, the more stringent meaning shall govern.

L. Relationship of Contract Documents. The Contract Documents are complementary, and any
requirement of one Contract Document shall be as binding as if required by all.

M. Pursuant to NMSA 1978, section 13-1-191, reference is hereby made to the Criminal Laws of New
Mexico (including NMSA 1978, sections 30-14-1, 30-24-2, and 30-41-1 through 30-41-3) which prohibit
bribes, kickbacks, and gratuities, violation of which constitutes a felony. Further, the Procurement Code
(NMSA 1978, sections 13-1-28 through 13-1-199) imposes civil and criminal penalties for its violation.

N. Pursuant to NMSA 1978, section 13-4-11. Reference is hereby made to the Minimum Wage on
Public Works; weekly payments; posting wage scale; withholding funds.
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IN WITNESS WHEREOF, the Parties have executed this Contract as of the date of the signature by the required
approval authorities below.

CITY OF SANTAFE: CONTRACTOR:
Mountain West Golfscapes Inc
JOHN MONDRAGON
JOHN MONDRAGON (Dec 5,2024 12:50 MST)
ALAN WEBBER, MAYOR JOHN MONDRAGON, PRESIDENT
DATE: DATE: Dec5,2024

NMBTIN#: 850479875

ATTEST:

ANDREA SALAZAR, CITY CLERK

CITY ATTORNEY’S OFFICE:

Kevin L. Nault (Dec 5, 2024 14:14 MST)

ASSISTANT CITY ATTORNEY

APPROVED FOR FINANCES:

e »w?,/{ Outan
EMILY OSTER, FINANCE DIRECTOR
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EXHIBIT A

Detailed Scope of Work

Date: 11/4/2024

Work Order #: 134461.00

Title: Marty Sanchez Golf Course Phase 1 - Golf Course Pond
Contractor: Mountain West Golfscapes Inc

Contractor Number: PRO-JOCA-4666-21

Job Order Value: $608,697.84

Location: City of Santa Fe

Detailed Scope:

Irrigation Supply Pond GC-Remove sludge, shape liner subgrade, install liner and venting, install rip rap shelf, clean up and

demobilize.

Detailed Scope of Work

10of 1



Contractor Price Proposal Details - CSI

Date:

Work Order #:

Title:

Contractor:
Contractor Number:

Job Order Value:

11/4/2024
134461.00

Marty Sanchez Golf Course Phase 1 - Golf Course Pond

Mountain West Golfscapes Inc
PRO-JOCA-4666-21

$608,697.84

Proposal Name:

Phase 1 - Golf Course Pond

Proposal Value: $608,697.84
CSI Number Mod UOM Description LineTotal
1 0100000000001 CY  Waste Hauler $50,400.00
NPP Tasks Qty Unit Price Factor Total
Installation 7,500.00 X $4.20 X 1.6000 $50,400.00
0
2 3200000000004 E/A  60-mil HDPE Liner - Irrigation Pond $57,984.00
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $36,240.00 X 1.6000 $57,984.00
3 3200000000005 E/A  Irrigation pond 10 oz Geotextile Venting $30,008.00
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $18,755.00 X 1.6000 $30,008.00
Subtotal for : $138,392.00
01 - General Requirements
4 01 22 16 00-0004 EA  New Mexico Gross Receipts Tax — Varies by County $39,156.00
Qty Unit Price Factor Total
Installation 39,156.0 X $1.00 X 1.0000 $39,156.00
00
Contractor Notes: Tax Rate @ 6.875%
5 01 22 20 00-0015 HR  LaborerFor tasks not included in the Construction Task Catalog® $112,585.05
and as directed by owner only.
Qty Unit Price Factor Total
Installation 2,100.00 X $32.39 X 1.6552  $112,585.05
0
Contractor Notes: Labor to install HDPE liner and Venting
Contractor Price Proprosal Details - CSI 1of4



CSI Number Mod UOM Description LineTotal
01 - General Requirements
6 01 71 13 00-0003 EA  Equipment Delivery, Pickup, Mobilization And Demobilization Using $11,856.26
A Tractor Trailer With Up To 53' BedIncludes loading, tie-down of
equipment, delivery of equipment, off loading on site, rigging,
dismantling, loading for return and transporting away. For
equipment such as bulldozers, motor scrapers, hydraulic
excavators, gradalls, road graders, loader-backhoes, heavy duty
construction loaders, tractors, pavers, rollers, bridge finishers,
straight mast construction forklifts, telescoping boom rough terrain
construction forklifts, telescoping and articulating boom man lifts
with >40' boom lengths, etc.
Qty Unit Price Factor Total
Installation 6.000 X $1,193.84 X 1.6552 $11,856.26
7 01 74 19 00-0039 CYM Hauling On Paved Roads, Miles Over Initial 15 Miles $16,191.99
Qty Unit Price Factor Total
Installation 22,750.0 X $0.43 X 1.6552 $16,191.99
00
Contractor Notes: Haul of Rip Rap
Subtotal for 01 - General Requirements: $179,789.30
03 - Concrete
8 03 11 13 00-0073 LF 18" Diameter Round Fiber Tube Formwork $379.37
Qty Unit Price Factor Total
Installation 12.000 X $19.10 X 1.6552 $379.37
9 03 21 11 00-0050 LF #4, Grade 60, Columns, Steel Reinforcement Bar $89.38
Qty Unit Price Factor Total
Installation 60.000 X $0.90 X 1.6552 $89.38
10 03 31 13 00-0058 CY 18" Square Or Round, By Concrete Pump, Place 3,000 PSI $1,210.28
Concrete ColumnsExcludes pumping equipment.
Qty Unit Price Factor Total
Installation 4000 X  $182.80 X 1.6552 $1,210.28
11 03 31 13 00-0058 0042 MOD For Up To 20, Add $79.25
Qty Unit Price Factor Total
Installation 4.000 X $11.97 X 1.6552 $79.25
12 03 31 13 00-0087 CY Delivery Fee For Small Concrete Purchases (Short Load) Per CY $261.11
For Each CY Less Than 9 CYThe task quantity is 9 minus the
number of CY's delivered. For example, the delivery fee for 2CY's
is: (9-2)=7.
Qty Unit Price Factor Total
Installation 5.000 X $31.55 X 1.6552 $261.11
Subtotal for 03 - Concrete: $2,019.39
31 - Earthwork
13 31 05 16 00-0021 CY  3"To 7" Surge Stone Graded Aggregate Fill $33,051.03
Qty Unit Price Factor Total
Installation 400.000 X $49.92 X 1.6552 $33,051.03
Contractor Price Proprosal Details - CSI 20of4



CSI Number Mod UOM Description LineTotal
31 - Earthwork
14 31 05 16 00-0021 0054 MOD For >96, Deduct ($5,329.74)
Qty Unit Price Factor Total
Installation 400.000 X ($8.05) X 1.6552 ($5,329.74)
15 31 23 16 13-0003 CY  Over 12" Wide, Excavation for Trenching by Machine in Soil $1,954.46
Qty Unit Price Factor Total
Installation 240.000 X $4.92 X 1.6552 $1,954.46
16 31 23 16 13-0003 0059 MOD For >50 To 250, Add $488.62
Qty Unit Price Factor Total
Installation 240.000 X $1.23 X 1.6552 $488.62
17 312316 13-0010 CY  Backfilling or Placing Subbase for Trenches with Imported or $897.78
Stockpiled Materials by Machine
Qty Unit Price Factor Total
Installation 240.000 X $2.26 X 1.6552 $897.78
18 312316 13-0010 0064 MOD For >50 To 250, Add $226.43
Qty Unit Price Factor Total
Installation 240.000 X $0.57 X 1.6552 $226.43
19 312316 13-0013 CY  Compaction of Fill or Subbase for Trenches by Vibratory Plate, Air $1,175.85
Tamper, Etcetera
Qty Unit Price Factor Total
Installation 240.000 X $2.96 X 1.6552 $1,175.85
20 312316 13-0013 0069 MOD For >50 To 250, Add $293.96
Qty Unit Price Factor Total
Installation 240.000 X $0.74 X 1.6552 $293.96
21 31 23 16 33-0003 CY  Bulk Excavation by Hydraulic Excavator, Front End Loader, $52,436.74
Backhoe in Soil
Qty Unit Price Factor Total
Installation 8,0%0.00 X $3.96 X 1.6552 $52,436.74
22 31 23 16 33-0003 0002 MOD For Excavation In Heavy/Wet Material (Class C), Add $19,614.12
Qty Unit Price Factor Total
Installation 7,5%0.00 X $1.58 X 1.6552 $19,614.12
23 31 23 16 33-0020 CY Loading Excess Material For Removal From Bulk Excavation $54,422.98
Qty Unit Price Factor Total
Installation 8,0%0.00 X $4.11 X 1.6552 $54,422.98
24 31 23 16 33-0020 0004 MOD  For >1,000, Deduct ($7,696.68)
Qty Unit Price Factor Total
Installation 7,5%0.00 X ($0.62) X 1.6552 ($7,696.68)
25 31 23 16 36-0026 SY lI:inis;jh Grading For Building Foundations And Other Structures by $83,578.50
an
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CSI Number Mod UOM Description LineTotal
31 - Earthwork
Qty Unit Price Factor Total
Installation 11,025.0 X $4.58 X 1.6552 $83,578.50
00
26 31 37 13 00-0008 CY  3/8To 1/4 CY Pieces Random, Dumped From Truck, Machine $53,383.10
Spread And Placed Slope Protection (Keyed) Rip Rap
Qty Unit Price Factor Total
Installation 355.000 X $90.85 X 1.6552 $53,383.10
Subtotal for 31 - Earthwork: $288,497.15
Grand Total: $608,697.84

This work order proposal total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal
total is due to rounding of the line totals and sub-totals.

The Percent of NPP on this Proposal:

22.74

Contractor Price Proprosal Details - CSI
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EXHIBIT B

Detailed Scope of Work

Date: 11/5/2024

Work Order #: 135845.00

Title: Marty Sanchez Phase 2 - Sports Complex Pond
Contractor: Mountain West Golfscapes Inc

Contractor Number: PRO-JOCA-4666-21

Job Order Value: $585,359.14

Location: City of Santa Fe

Detailed Scope:

Irrigation Supply Pond Sports Complex-Remove sludge, shape liner subgrade, install liner and venting, install rip rap shelf,

clean up and demobilize.

Detailed Scope of Work
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Contractor Price Proposal Details - CSI

Date: 11/5/2024
Work Order #: 135845.00
Title: Marty Sanchez Phase 2 - Sports Complex Pond
Contractor: Mountain West Golfscapes Inc
Contractor Number: PRO-JOCA-4666-21
Job Order Value: $585,359.14
Proposal Name: Phase 2 - Sports Complex Pond
Proposal Value: $585,359.14
CSI Number Mod UOM Description LineTotal
1 0100000000001 CY  Waste Hauler $41,664.00
NEFTasks Qty Unit Price Factor Total
Installation 6,200.00 X $4.20 X 1.6000 $41,664.00
0
2 3200000000006 E/A  Soccer Pond 60 HDPE Supply Only $51,171.20
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $31,982.00 X 1.6000 $51,171.20
3 3200000000007 E/A  Soccer pond 100z Geotextile Venting $25,953.60
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $16,221.00 X 1.6000 $25,953.60
Subtotal for : $118,788.80
01 - General Requirements
4 01 22 16 00-0004 EA  New Mexico Gross Receipts Tax — Varies by County $37,654.68
Qty Unit Price Factor Total
Installation 37,6546 X $1.00 X 1.0000 $37,654.68
80
Contractor Notes: Tax Rate @ 6.8750%
5 01 22 20 00-0015 HR LaborerFor tasks not included in the Construction Task Catalog® $107,223.86
and as directed by owner only.
Qty Unit Price Factor Total
Installation 2,000.00 X $32.39 X 1.6552  $107,223.86
0

Contractor Notes: Labor to install HDPE liner and Venting
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CSI Number Mod UOM Description LineTotal

01 - General Requirements

6 01 71 13 00-0003 EA  Equipment Delivery, Pickup, Mobilization And Demobilization Using $11,856.26
A Tractor Trailer With Up To 53' BedIncludes loading, tie-down of
equipment, delivery of equipment, off loading on site, rigging,
dismantling, loading for return and transporting away. For
equipment such as bulldozers, motor scrapers, hydraulic
excavators, gradalls, road graders, loader-backhoes, heavy duty
construction loaders, tractors, pavers, rollers, bridge finishers,
straight mast construction forklifts, telescoping boom rough terrain
construction forklifts, telescoping and articulating boom man lifts
with >40' boom lengths, etc.

Qty Unit Price Factor Total
Installation 6.000 X $1,193.84 X 1.6552 $11,856.26
7 01 74 19 00-0038 CYM Hauling On Paved Roads, First 15 Miles $430.35
Qty Unit Price Factor Total
Installation 400.000 X $0.65 X 1.6552 $430.35

Contractor Notes: Haul of removed trees

8 01 74 19 00-0039 CYM Hauling On Paved Roads, Miles Over Initial 15 Miles $18,505.14
Qty Unit Price Factor Total
Installation 26,880.0 X $0.43 X 1.6552 $18,505.14
Contractor Notes: Haul of Rip Rap
Subtotal for 01 - General Requirements: $175,670.29
03 - Concrete
9 03 11 13 00-0073 LF 18" Diameter Round Fiber Tube Formwork $379.37
Qty Unit Price Factor Total
Installation 12.000 X $19.10 X 1.6552 $379.37
10 03 21 11 00-0050 LF #4, Grade 60, Columns, Steel Reinforcement Bar $89.38
Qty Unit Price Factor Total
Installation 60.000 X $0.90 X 1.6552 $89.38
11 03 31 13 00-0058 CY 18" Square Or Round, By Concrete Pump, Place 3,000 PSI $1,210.28
Concrete ColumnsExcludes pumping equipment.
Qty Unit Price Factor Total
Installation 4.000 X  $182.80 X 1.6552 $1,210.28
12 03 31 13 00-0058 0042 MOD  For Up To 20, Add $79.25
Qty Unit Price Factor Total
Installation 4.000 X $11.97 X 1.6552 $79.25
13 03 31 13 00-0087 CY Delivery Fee For Small Concrete Purchases (Short Load) Per CY $261.11

For Each CY Less Than 9 CYThe task quantity is 9 minus the
number of CY's delivered. For example, the delivery fee for 2CY's

is: (9-2) = 7.
Qty Unit Price Factor Total
Installation 5.000 X $31.55 X 1.6552 $261.11
Subtotal for 03 - Concrete: $2,019.39
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CSI Number Mod UOM Description LineTotal
31 - Earthwork
14 31 05 16 00-0021 CY  3"To 7" Surge Stone Graded Aggregate Fill $33,051.03
Qty Unit Price Factor Total
Installation 400.000 X $49.92 X 1.6552 $33,051.03
15 31 05 16 00-0021 0054 MOD For >96, Deduct ($5,329.74)
Qty Unit Price Factor Total
Installation 400.000 X ($8.05) X 1.6552 ($5,329.74)
16 3113 13 00-0004 EA  >12"To 24" D.B.H. (Diameter At Breast Height) Tree $22,313.42
Removalincludes cutting up tree, chipping and loading.
Qty Unit Price Factor Total
Installation 20.000 X  $674.04 X 1.6552 $22,313.42
17 3113 13 00-0012 EA  >24"To 36" Diameter Stump Removallncludes excavation $9,442.59
necessary to remove stump and loading.
Qty Unit Price Factor Total
Installation 20.000 X  $285.24 X 1.6552 $9,442.58
18 3123 16 13-0003 CY Over 12" Wide, Excavation for Trenching by Machine in Soil $1,628.72
Qty Unit Price Factor Total
Installation 200.000 X $4.92 X 1.6552 $1,628.72
19 31 23 16 13-0003 0059 MOD For >50 To 250, Add $407.18
Qty Unit Price Factor Total
Installation 200.000 X $1.23 X 1.6552 $407.18
20 312316 13-0010 CY  Backfilling or Placing Subbase for Trenches with Imported or $748.15
Stockpiled Materials by Machine
Qty Unit Price Factor Total
Installation 200.000 X $2.26 X 1.6552 $748.15
21 312316 13-0010 0064 MOD For >50 To 250, Add $188.69
Qty Unit Price Factor Total
Installation 200.000 X $0.57 X 1.6552 $188.69
22 312316 13-0013 CY  Compaction of Fill or Subbase for Trenches by Vibratory Plate, Air $979.88
Tamper, Etcetera
Qty Unit Price Factor Total
Installation 200.000 X $2.96 X 1.6552 $979.88
23 312316 13-0013 0069 MOD For >50 To 250, Add $244.97
Qty Unit Price Factor Total
Installation 200.000 X $0.74 X 1.6552 $244.97
24 31 23 16 33-0003 CY  Bulk Excavation by Hydraulic Excavator, Front End Loader, $40,638.47
Backhoe in Soil
Qty Unit Price Factor Total
Installation 6,2%0.00 X $3.96 X 1.6552 $40,638.47
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CSI Number Mod UOM Description LineTotal
31 - Earthwork
25 31 23 16 33-0003 0002 MOD  For Excavation In Heavy/Wet Material (Class C), Add $16,214.34
Qty Unit Price Factor Total
Installation 6,200.00 X $1.58 X 1.6552 $16,214.34
0
26 31 23 16 33-0020 CcY Loading Excess Material For Removal From Bulk Excavation $40,307.02
Qty Unit Price Factor Total
Installation 5,925.00 X $4.11 X 1.6552 $40,307.02
0
27 31 23 16 33-0020 0004 MOD  For >1,000, Deduct ($6,080.38)
Qty Unit Price Factor Total
Installation 5,925.00 X ($0.62) X 1.6552 ($6,080.38)
0
28 31 23 16 36-0026 SY  Finish Grading For Building Foundations And Other Structures by $72,472.60
Hand
Qty Unit Price Factor Total
Installation 9,560.00 X $4.58 X 1.6552 $72,472.60
0
29 31 37 13 00-0008 CY 3/8To 1/4 CY Pieces Random, Dumped From Truck, Machine $61,653.72
Spread And Placed Slope Protection (Keyed) Rip Rap
Qty Unit Price Factor Total
Installation 410.000 X $90.85 X 1.6552 $61,653.72
Subtotal for 31 - Earthwork: $288,880.66

Grand Total:

$585,359.14

This work order proposal total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal
total is due to rounding of the line totals and sub-totals.

The Percent of NPP on this Proposal:

20.29

Contractor Price Proprosal Details - CSI
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EXHIBIT C

Detailed Scope of Work

Date: 11/5/2024

Work Order #: 135897.00

Title: Marty Sanchez Phase 3 - #4 #10 and #16 Ponds
Contractor: Mountain West Golfscapes Inc

Contractor Number: PRO-JOCA-4666-21

Job Order Value: $766,765.52

Location: City of Santa Fe

Detailed Scope:

Ponds on #10, #4 and #16

Pond on #10-Grub, Remove sludge, shape liner subgrade, install liner and venting, install rip rap shelf, clean up and
demobilize.

Ponds on #4 and #16-grub, remove sludge, no liner or rep rap. Clean up and demobilize.
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Contractor Price Proposal Details - CSI

Date: 11/5/2024
Work Order #: 135897.00
Title: Marty Sanchez Phase 3 - #4 #10 and #16 Ponds
Contractor: Mountain West Golfscapes Inc
Contractor Number: PRO-JOCA-4666-21
Job Order Value: $766,765.52
Proposal Name: Marty Sanchez Phase 3 - #4 #10 and #16 Ponds
Proposal Value: $766,765.52
CSI Number Mod UOM Description LineTotal
1 0100000000001 CY  Waste Hauler $124,992.00
NEFTasks Qty Unit Price Factor Total
Installation 18,600.0 X $4.20 X 1.6000 $124,992.00
00
Contractor Notes: Haul of sludge by Special Waste Hauler
2 3200000000002 E/A  60-mil HDPE Liner - #10 $35,720.00
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $22,325.00 X 1.6000 $35,720.00
Subtotal for : $160,712.00

01 - General Requirements

3 01 22 16 00-0002 EA Reimbursable FeesReimbursable Fees will be paid to the $200,000.00
contractor for eligible costs as directed by Owner. Insert the
appropriate quantity to adjust the base cost to the actual
Reimbursable Fee. If there are multiple Reimbursable Fees, list
each one separately and add a comment in the "note" block to
identify the Reimbursable Fee (e.g. sidewalk closure, road cut,
various permits, extended warranty, expedited shipping costs, etc.).
A copy of each receipt, invoice, or proof of payment shall be
submitted with the Price Proposal.

Qty Unit Price Factor Total
Installation 200,000. X $1.00 X 1.0000 $200,000.00
000

Contractor Notes: Allowance for repair of damaged concrete and repair of irrigation
and turf related to trucking routes

4 01 22 16 00-0004 EA  New Mexico Gross Receipts Tax — Varies by County $49,324.10
Qty Unit Price Factor Total
Installation 49,3241 X $1.00 X 1.0000 $49,324.10
00

Contractor Notes: Tax Rate @ 6.875%
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CSI Number Mod UOM Description LineTotal

01 - General Requirements

5 01 22 20 00-0015 HR  LaborerFor tasks not included in the Construction Task Catalog® $62,725.96
and as directed by owner only.
Qty Unit Price Factor Total
Installation 1,1700.00 X $32.39 X 1.6552 $62,725.96
Contractor Notes: Labor to install HDPE liner and Venting
6 0171 13 00-0003 EA Equipment Delivery, Pickup, Mobilization And Demobilization Using $11,856.26

A Tractor Trailer With Up To 53' BedIncludes loading, tie-down of
equipment, delivery of equipment, off loading on site, rigging,
dismantling, loading for return and transporting away. For
equipment such as bulldozers, motor scrapers, hydraulic
excavators, gradalls, road graders, loader-backhoes, heavy duty
construction loaders, tractors, pavers, rollers, bridge finishers,
straight mast construction forklifts, telescoping boom rough terrain
construction forklifts, telescoping and articulating boom man lifts
with >40' boom lengths, etc.

Qty Unit Price Factor Total
Installation 6.000 X $1,193.84 X 1.6552 $11,856.26
7 01 74 19 00-0039 CYM Hauling On Paved Roads, Miles Over Initial 15 Miles $4,555.11
Qty Unit Price Factor Total
Installation 6,4%0.00 X $0.43 X 1.6552 $4,555.11
Contractor Notes: Haul of Rip Rap
Subtotal for 01 - General Requirements: $328,461.43
31 - Earthwork
8 31 05 16 00-0021 CY  3"To 7" Surge Stone Graded Aggregate Fill $8,262.76
Qty Unit Price Factor Total
Installation 100.000 X $49.92 X 1.6552 $8,262.76
9 31 05 16 00-0021 0054 MOD  For >96, Deduct (31,332.44)
Qty Unit Price Factor Total
Installation 100.000 X ($8.05) X 1.6552 (31,332.44)
10 31 11 00 00-0008 ACR Clearing By Machine - Light Brush Without Grub $556.71
Qty Unit Price Factor Total
Installation 2000 X  $168.17 X 1.6552 $556.71
11 31 11 00 00-0015 CY  Machine Loading Of Cleared And Grubbed Material $5,536.64
Qty Unit Price Factor Total
Installation 500.000 X $6.69 X 1.6552 $5,536.64
12 31 23 16 13-0003 CY  Over 12" Wide, Excavation for Trenching by Machine in Soil $1,140.10
Qty Unit Price Factor Total
Installation 140.000 X $4.92 X 1.6552 $1,140.10
13 3123 16 13-0003 0059 MOD For >50 To 250, Add $285.03
Qty Unit Price Factor Total
Installation 140.000 X $1.23 X 1.6552 $285.03
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CSI Number Mod UOM Description LineTotal
31 - Earthwork
14 312316 13-0010 CY  Backfilling or Placing Subbase for Trenches with Imported or $523.71
Stockpiled Materials by Machine
Qty Unit Price Factor Total
Installation 140.000 X $2.26 X 1.6552 $523.71
15 312316 13-0010 0064 MOD For >50 To 250, Add $132.09
Qty Unit Price Factor Total
Installation 140.000 X $0.57 X 1.6552 $132.08
16 312316 13-0013 CY  Compaction of Fill or Subbase for Trenches by Vibratory Plate, Air $685.91
Tamper, Etcetera
Qty Unit Price Factor Total
Installation 140.000 X $2.96 X 1.6552 $685.91
17 312316 13-0013 0069 MOD For >50 To 250, Add $171.48
Qty Unit Price Factor Total
Installation 140.000 X $0.74 X 1.6552 $171.48
18 31 23 16 33-0003 CY  Bulk Excavation by Hydraulic Excavator, Front End Loader, $60,957.71
Backhoe in Soil
Qty Unit Price Factor Total
Installation 9,3%0.00 X $3.96 X 1.6552 $60,957.71
19 31 23 16 33-0003 0002 MOD  For Excavation In Heavy/Wet Material (Class C), Add $24,321.51
Qty Unit Price Factor Total
Installation 9,3%0.00 X $1.58 X 1.6552 $24,321.51
20 31 23 16 33-0020 CY Loading Excess Material For Removal From Bulk Excavation $63,266.71
Qty Unit Price Factor Total
Installation 9,3%0.00 X $4.11 X 1.6552 $63,266.71
21 31 23 16 33-0020 0004 MOD  For >1,000, Deduct ($9,543.88)
Qty Unit Price Factor Total
Installation 9,3%0.00 X ($0.62) X 1.6552 ($9,543.88)
22 31 23 16 36-0026 SY IIflinis;jh Grading For Building Foundations And Other Structures by $86,042.26
an
Qty Unit Price Factor Total
Installation 11,830.0 X $4.58 X 1.6552 $86,042.26
23 31 37 13 00-0008 CY  3/8To 1/4 CY Pieces Random, Dumped From Truck, Machine $18,044.99
Spread And Placed Slope Protection (Keyed) Rip Rap
Qty Unit Price Factor Total
Installation 120.000 X $90.85 X 1.6552 $18,044.99
Subtotal for 31 - Earthwork: $259,051.29
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CSI Number Mod UOM Description LineTotal
32 - Exterior Inprovements
24 32 00 00 00-0003 E/A  #10- 10 Geotextile Venting $18,540.80
NPP Tasks Qty Unit Price Factor Total
Installation 1.000 X $11,588.00 X 1.6000 $18,540.80
Subtotal for 32 - Exterior Improvements: $18,540.80
Grand Total: $766,765.52

This work order proposal total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal

total is due to rounding of the line totals and sub-totals.

The Percent of NPP on this Proposal: 23.38

Contractor Price Proprosal Details - CSI

4 of 4



EXHIBIT C (continued)

Detailed Scope of Work

Date: 11/5/2024

Work Order #: 135897.01

Title: Marty Sanchez Phase 3 - Add Alt - 1 Fill in Ponds 4 & 16
Contractor: Mountain West Golfscapes Inc

Contractor Number: PRO-JOCA-4666-21

Job Order Value: $433,634.85

Location: City of Santa Fe

Detailed Scope:

Hauling soil from a borrow site designated by the owner and on the property to fill in and compact the ponds on #4 and #16.
We will finish shape the filled in ponds to conform to the design intent of the golf course and match the features and
topography.

Re-vegetative seeding by hydroseeding method of the filled ponds and the borrow site with seed mix approved by the owner.

Requirements:

Should you have any questions, please do not hesitate to contact me at 505-231-9219.
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Contractor Price Proposal Details - CSI

Date: 11/5/2024
Work Order #: 135897.01
Title: Marty Sanchez Phase 3 - Add Alt - 1 Fill in Ponds 4 & 16
Contractor: Mountain West Golfscapes Inc
Contractor Number: PRO-JOCA-4666-21
Job Order Value: $433,634.85
Proposal Name: Marty Sanchez Phase 3 - Add Alt - 1 Fill in Ponds 4 & 16
Proposal Value: $433,634.85
CSI Number Mod UOM Description LineTotal
01 - General Requirements
1 01 22 16 00-0004 EA New Mexico Gross Receipts Tax — Varies by County $27,894.64
Qty Unit Price Factor Total
Installation 27,8946 X $1.00 X 1.0000 $27,894.64
40
Contractor Notes: Tax Rate @ 6.875%
2 0171 13 00-0003 EA Equipment Delivery, Pickup, Mobilization And Demobilization Using $5,928.13

A Tractor Trailer With Up To 53' BedIncludes loading, tie-down of
equipment, delivery of equipment, off loading on site, rigging,
dismantling, loading for return and transporting away. For
equipment such as bulldozers, motor scrapers, hydraulic
excavators, gradalls, road graders, loader-backhoes, heavy duty
construction loaders, tractors, pavers, rollers, bridge finishers,
straight mast construction forklifts, telescoping boom rough terrain
construction forklifts, telescoping and articulating boom man lifts
with >40' boom lengths, etc.

Qty Unit Price Factor Total
Installation 3.000 X $1,193.84 X 1.6552 $5,928.13
Subtotal for 01 - General Requirements: $33,822.77

31 - Earthwork

3 31 23 16 33-0003 CcYy Bulk Excavation by Hydraulic Excavator, Front End Loader, $108,150.77
Backhoe in Soil

Qty Unit Price Factor Total
Installation 16,500.0 X $3.96 X 1.6552  $108,150.77
00
4 31 23 16 33-0003 0003 MOD For >1,000, Deduct ($16,113.37)
Qty Unit Price Factor Total
Installation 16,500.0 X ($0.59) X 1.6552  ($16,113.37)
00
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CSI Number Mod UOM Description LineTotal
31 - Earthwork
5 3123 16 33-0014 CY  Relocating On Site Excavated Material From Bulk Excavation $263,822.33
>1,000"
Qty Unit Price Factor Total
Installation 16,500.0 X $9.66 X 1.6552  $263,822.33
00
6 31 23 16 33-0014 0003 MOD  For >1,000, Deduct ($39,600.66)
Qty Unit Price Factor Total
Installation 16,500.0 X ($1.45) X 1.6552  ($39,600.66)
00
7 31 23 16 33-0016 SY  Finish Grading for Bulk Excavation by Machine $5,025.19
Qty Unit Price Factor Total
Installation 7,590.00 X $0.40 X 1.6552 $5,025.19
0
8 3123 16 33-0018 SY  Compaction of Fill or Subbase for Bulk Excavation by MachinePer $4,899.56
Lift
Qty Unit Price Factor Total
Installation 7,590.00 X $0.39 X 1.6552 $4,899.56
0
9 31 23 16 36-0031 CY  Spread Excess Or Imported Material On Site By Machine $51,344.30
Qty Unit Price Factor Total
Installation 16,500.0 X $1.88 X 1.6552 $51,344.30
00
10 3124 13 00-0018 SY  Finish Grade Roadway, Parking Areas, Landscaping And $7,286.52
Embankments By Machine
Qty Unit Price Factor Total
Installation 7,590.00 X $0.58 X 1.6552 $7,286.52
0
Subtotal for 31 - Earthwork: $384,814.64
32 - Exterior Improvements
11 32 92 19 13-0009 MSF  Native Prarie, Hydro Or Air Seeding0.551 LB/MSF spread rate. $16,210.37
Seed shall be Ohio Prairie Nursery No. MSGO1, Mesic Short Grass
Seed Mix: 25% Nodding Wild Rye, 25% Little Bluestem, 25% Side-
oats Grama, 25% Prairie.
Qty Unit Price Factor Total
Installation 160.000 X $61.21 X 1.6552 $16,210.37
12 3292 19 13-0009 0269 MOD  For >45, Deduct ($1,212.93)
Qty Unit Price Factor Total
Installation 160.000 X ($4.58) X 1.6552 ($1,212.93)
Subtotal for 32 - Exterior Inprovements: $14,997.44
Grand Total: $433,634.85

This work order proposal total represents the correct total for the proposal. Any discrepancy between line totals, sub-totals and the proposal
total is due to rounding of the line totals and sub-totals.

The Percent of NPP on this Proposal:

0.00
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RFP-2379-23 ~ UNM Job Order Contracting ~

AGREEMENT UNM JOC Contract Number: PRO-JOCA-4666-21
EFFECTIVE DATE: 2/15/2023 - 2/15/2026 RFP
Number:; 2379-23

Pursuant to UNM RFP number 2379-23, and response to UNM RFP number 2379-23, THIS
AGREEMENT, made and entered into this 6th day of February 2023, in the State of New Mexico,
by and between the Regents of the University of New Mexico, hereafter called UNM and Mountain
West Golfscapes, inc. hereafter called Contractor, does hereby agree to furnish to the University
Job Order Contracting Services as follows:

Services. To be in complete compliance with the Terms & Conditions, Specifications and response
to UNM RFP-2379-23. The University of New Mexico wishes to engage Contractor to perform as
needed UNM Job Order Contracting Services pursuant to Contractor response to RFP-2379-23 for
Main, Northern, and Southern Branch campuses, the UNM Science and Technology Park, South
Campus, UNM Comprehensive Cancer Center and UNM Health Sciences Center. UNM
Cooperative Purchasing Job Order Contracting Services will only be provided in regions 1 through
5 under a multi-term contract pursuant to statutory limitations per NMSA-13-1-154.1. While the
ability of Participating Public Agencies to utilize and piggyback this Master Agreement will
survive, upon UNM reaching aggregate limits per NMSA 13-1-154.1, the ability to continue
services for UNM will automatically expire if not terminated as provided herein. Participating
Public Agencies shall have separate aggregate limit<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>